
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:55 PM

Run date

Time

Reviewer: Wright, Doug 02-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 146 Date: 31-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 357

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the façade top plates , prepare to
erect the working platform at 38 meters elevation . & form around the base plates inside the tower cells .
Crews started at 7:10 AM.

Rick , Carlos had to form inside the cell around the base plate . Crews had to prepare their tools , &
equipment . They were done at 7:50 AM. Crews started on the South cell at 8:00 AM. They had to cut to
size the side panel , set in place using anchor nails , & caulk around the panels to seal the gaps . They
were done at 12:00 PM.

In the afternoon , crews had to work on the East cell . They had to mobilize their tools & equipment[
They started at 1:00 PM. Following the same procedures as the previous location . Crews were done at
5:00 PM. They left at 5:20 PM.

Augie , Barry , Joshua , & Kevin had to work on the struts . Crews had to drive drift pins fort he 2nd
day . They started on the East tower at 7:30 AM. Crews were done at 9:30 AM.

After that , crews had to work on the West tower shaft . They had to drive 4 pins on each side of the
strut , top & bottom , & install 3 temporary bolts . Crews started at 9:40 AM. They were done at 3:30 PM.

Then , crews had to work on the façade top plates for the 33 meters elevation . The East plate was
in the air at 3:40 PM. It was set in place . Crews were done at 4:00 PM. The West plate was in place at
4:20 PM. The North plate was in place at 450 PM. Crews had to place the lower brackets only for the
South top plate on the East shaft . All plates were secured with bolts . Crews were done at 5:10 PM.

Carlos had to work on the barge . He had to work on house keeping , prepare the platform for the
38 meter elevation to be erected . He was done at 3:30 PM.

After that, Carlos had to work on the rigging for the façade top plates . All crews left at 5:20 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 2.00 0.00 2.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 146 Date: 31-Aug-2010 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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